


Gantt Chart

Work Flow for Next Sem - First Half

Week 1 | Week 2 | Week 3 | Week 4 | Week 5 | Week 6


P1 - Improve Scenario Interactivity

- Get and Analyze Source Code
- Try to Add New Interactions
- Test and Adjustment




P2 - Improve Speech Recognition

- Add Aviation-Specific Vocabulary into Azure
- Testing and Adjustment




P3 - Improve Eye-Gaze Data Collection

- Low Pass Filter Implementation
- Adjust the Sampling Method
- Test and Adjustment



P4 - Introduce Physiological Sensors

- Implement Potential Sensors
- Test and Adjustment
- Analyze



P5 - Data Analysis for Assessment

- Research for Suitable Method



Gantt Chart

Work Flow for Next Sem - Second Half

Week 7 | Week 8 | Week 9 | Week 10 | Week 11 | Week 12 | Week 13

Experiment

Integrate All Functions

Conduet Experiment Sessions

Evaluation Report Generation

Compile Integrated Results

Implement Data Analysis Method

Finalize Evaluation Report

Presentation

Prepare Slides

Final Presentation

Documentation

